STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works - EH: VEB ~DALS
AGS

MONTHLY ESTIMATE DIV, GF PUBL|¢ WORKS

ZBI3MAR -
FOR THE MONTH OF  February 2013 HAR -1 PH 2: 13

FORM DPW-CIA 2/05

EN

Date: February 27, 2013

CONTRACTOR: Abhe and Svoboda Inc. ) t
Contract No. 61362 ' [/]/

ADDRESS: 91-161 Olai Street

DAGS Job No. 12-10-0700

City, State ZIP: Kapolei, HI 967070

PROJECT TITLE: Aloha Stadium Replace Transformers and Waterproofing Improvements

CONTRACT _ FORINSPECTION BRANCH USE /

[#] SUBMITTAL REGISTER [ COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,191,400.00 DUE MONTHLY: [er/PROJECT SCHEDULE

[¢/] DAILY REPORTS [« PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST P%ONTRACT NUMBER

4] PROJECT NAME AND LOCATION ALL SIGNATURES

CHANGE ORDERS

Total $ 39,863.00

Adjusted Contract Amount $ 4,231,263.00

WORK ACCOMPLISHED : Basic Contract Change Order Total
Completed to Date 6.48% 271,500.00 0.00% $ - $ 271,500.00
Retained REDUCED | ] $ 13,575.00 $ - $ 13,575.00
Amount Subject to Payment $ 257,925.00 $ - $ 257,925.00
Payments to Date $ - $ - $ -
Payments Now Due $ 257,925.00 $ - $ 257,925.00

Payment No. FINAL[ ] 1

Remarks:

1. Computed and Checked by: 2. | certify that the above bill is correct, just, that payment has not been received, and

o all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii.
NI e °
3. Recommerided: Project Inspector or Engineer Date: o
' 0 Abhe and Svoboda inc.
) , (\Q 07;{[ \ ‘7/5) g Name of Contractor
4. Recommended: Area Engineer/Architect Date:
s
Ut F 7 o AR I
f i i . i . -
Clte ¥ Tt R 2-28-1

5. Approved: Branch Chief or District Engineer Date: By signature / Tjtle: A Date
/(/ SC\_\MW{ rec, /Vta-\ﬁjef

The Public Works Administrator certifies that change orders have been issued and the work performed.

//7},,., « flZo MAR 13 2013

sf(e Public Works Administrator Date:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2013

CONTRACTOR: Abhe and Svoboda Inc. Contract No.: 61362
PROJECT TITLE: Aloha Stadium Replace Transformers and Waterproofing DAGS Job No.: 12-10-0700
a
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT! TO DATE] CMPL % RETAINED
Abhe and Svoboda Inc. General Contractor ABC-13904 $2,713,001 $129,500 4.77% 5% $6,475|A
B R A RARNRRIEEEEEENENEEEEE
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Pac Electric Electrician C-16829 $1,420,000 $142,000f 10.00% 5% $7,100
Ekahi Fire Protection C-23708 $6,287 $0| 0.00% 5% $0
Qahu Plumbing and Sheet MgMechanical C-5325 $40,210 $0 0.00% 5% $0
South Pacific Steel Corp C-16621 $111,902 30 0.00% 5% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/OL | 10% $0
#DIV/0! 10% $0
Total Retained from Subs $7,100(B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $13,575]

| certify that the above retentions are correct for this request.

Checked/Verified by:
Al e £ Svoaoder, Tne - =
Name of Contractor ) \B g'ﬂg

/ C/L\ W 2 259___ \ ’3 Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2013

CONTRACTOR: Abhe and Svoboda Inc. Contract No.: 61362
PROJECT TITLE: Aloha Stadium Replace Transformers and Waterproofi DAGS Job No.: 12-10-0700
) CHANGE]
o ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Abhe and Svoboda Inc. General Contractor ABC-23456 $39,863 30 0.00% 5% $0]A
OO
CHANGE
¢ ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% 30
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0{B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0]

I certify that the above retentions are correct for this request.

“‘“‘C ) CheckedNefiﬁed by:
N;A\i)\:\@t, ﬁ-gvo\ooé\k e \_:/)/;if

/L/\ //L//k 7 Zg’ \ Initial - Project Inspector or Engineer
— 5

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



PAYMENT NO.: 1

BILLING MONTH: February-13

STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: ALOHA STADIUM - REPLACE TRANSFORMERS AND
WATERPROOFING IMPROVEMENTS

DAGS JOB NO.: 1 2-10-0700

CONTRACT NO.:

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20339100

61362

Original Contract Payment

Suffix Fund Symbol
ol Bodq-430 8

Suffix: 1,2,3

Amount Earned

_ $271 500,00

Totals: $271,500.00

Retainage

%13, 575,00

$13,575.00 |

Amount Due

_$26749425.00

$257,925.00

Change Order Payment

Suffix Fund Symbol

Suffix: 4
Amount Earned

$0.00

Totals:

Retainage
$0.00

Amount Due

$0.00

Grand Total: $271,500.00

$13,575.00 |

$257,925.00

34413

Verified By 7

DATE

! 5 (This Section for Administrative Services Office Use Only)

Vendor Code

Cost Code

i Voucher No.

Verified By

20339100

3A1

2125 Nt




